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Attachment 1- Work Schedule- Artistic Printing

Day

Monday, April 12, 2004

Tuesday, April 13,2004

Wednesday, April 14, 2004

Thursday, April 15, 2004

Friday, April 16, 2004

Saturday, April 17, 2004

Sunday, April 18, 2004

Monday, April 19, 2004

Tuesday, April 20, 2004

Wednesday, April 21, 2004

Thursday, April 22, 2004

Friday, April 23, 2004

Saturday, April 24, 2004

Sunday, April 25, 2004

Monday, April 26, 2004

Tuesday, April 27, 2004

Wednesday, April 28, 2004

Thursday, April 29, 2004

Friday, April 30, 2004

Saturday, May 01, 2004

Sunday, May 02, 2004

Monday, May 03, 2004

Tuesday, May 04, 2004

Wednesday, May 05, 2004

Thursday, May 06, 2004

Friday, May 07, 2004

Saturday, May 08, 2004

Sunday, May 09, 2004

Monday, May 10, 2004

Duties

mobilization, begin building containment of any temporary storage moved on-site
build containment for temporary storage, mobilize office trailers, office hook-ups (electrical), decon trailers,
disposal boxes, Area 2 build containment

Area 2- Build containment

Area 2- Build containment, Set-up (decon, negative air, load out, air locks)

Day off

Area 2- Load out, Area 3- Build containment

Area 2- Load out, Area 3- Build containment

Area 2- Load out, Area 3- Set-up

Area 2- Load out, Area 3- Load out

Area 2- Vacuum, wipe down, Area 3- Load out

Area 2- Vacuum, wipe down, Area 3- Load out

Day off

Area 2- Vacuum, wet wipe, Area 3- Load out, Area 4- Build containment

Area 2- Vacuum, wipe down, lockdown Area 3- Vacuum, wipe down, Area 4- Build containment

Area 2- Clearance, Area 3- Vacuum, wipe down, Area 4- Set-up

Area 3- Vacuum, wipe down, Area 4- Load out, Area 5- Build containment

Area 3- Vacuum, wipe down, lockdown, Area 4- Load out, Area 5 Build containment

Area 3- Clearance, Area 4- Load out, Area 5- Set-up

Day off

Area 4- Load out, Area 5- Load out

Area 4- Vacuum, wipe down, Area 5- Load out

Area 4- Vacuum, wipe down, Area 5- Load out

Area 4- Vacuum, wipe down, Area 5 - Vacuum, wipe down

Area 4- Vacuum, wipe down, lockdown, Area 5- Vacuum, wipe down, Area 6- Build containment, cover criicals

Area 4- Clearance, Area 5- Vacuum wipe down, lockdown, Area 6- Set-up

Day off

Area 5- Clearance, Area 6- Load out (crawl space)



Tuesday, May 11, 2004

Wednesday, May 12, 2004

Thursday, May 13, 2004

Friday, May 14, 2004

Saturday, May 15, 2004

Sunday, May 16,2004

Monday, May 17, 2004

Tuesday, May 18, 2004

Wednesday, May 19, 2004

Thursday, May 20, 2004

Friday, May 21, 2004

Saturday, May 22, 2004

Sunday, May 23, 2004

Monday, May 24, 2004

Tuesday, May 25, 2004

Wednesday, May 26, 2004

Thursday, May 27, 2004

Friday, May 28, 2004

Saturday, May 29, 2004

Sunday, May 30, 2004

Monday, May 31, 2004

Area 6- Load out (crawl space) Area 1- Build containment

Area 6- Load out (crawl space) Area 1- Build containment

Area 6- Load out (crawl space), Area 1- set-up

Area 6- Vacuum, wipe down, Area 1- load out

Area 6- Vacuum, wipe down, Area 1- Load out (server room) Area 1-load out

Area 1- wipe down (server room) Area 1-load out

Area 6- Vacuum, wipe down, lockdown, Area 1 - Vacuum, wipe down, Area 7- Build containment

Area 6- Clearance, Area 1 - Vacuum, wipe down, Area 7- Build containment

Area 1- Vacuum, wipe down, Area 7- Set-up

area 1- clearance, area 7- load out

Area 7- load out

area 7- wipe down (machines)

area 7- wipe down (machines)

area 7- wipe down (machines)

area 7- wipe down (machines)

area 7- wipe down (machines)

area 7- wipe down

area 7- wipe down

area 7- wipe down

area 7- wipe down

Area 7- clearance


